TO PRINT - PLEASE INDICATE LANDSCAPE 8 1/2 X 14 AT 60%

PROJECT SCHEDULE

FFY 1999 AND 2000 319 PROJECTS
APPROVED BY BOARD 10/99
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$ 2,445,989 2000 BALANCE:

Last Updated: 5/11/2005

$s encumbered no later than 1/17/01.
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NUMBER YEAR/PCA ALLOCATION NUMBER PROJECT TITLE ANALYST NUMBER RB NUMBER NOTICE NPS RETURNED CALL ANALYST TERM | H SIGNOFF RACTOR/DAS/DGS Sam EXECUTED
Sediment Reduction in Gualala River Lauren Clyde/ 6/15/00- | 3/30-3/30-
1 1999/436-10 [ $ 342,250 | 9-170-251-0 [Watershed Angie Kerry Williams/(707)569-1448 [ 1 (8)590-2674 | 10/21/99-1/18/00 Dec-99 11/22/1999 3/2/2000 3/28/2000 6/15/03 3/31 413, 4/25 6/12/2000
Agricultural BMP Implementation
within the Newport Bay/San Diego Wanda Smith/ 3/3/00 &
2 1999/436-10 [ $ 349,794 | 0-081-258-0 [Creek Watershed Pam Laosheng Wu/(909)787-4664 8 (8)632-4468 | 10/21/99-1/18/00 3/23/00 3/14/2000 9/8-9/8 9/15-11/16 g 4/6/2001
Restoration of Riparian Habitat and Because of delay in
Assessment of Riparian Corridor NPS staff receipt of
Fencing and Other Watershed BMPs on SWRCB package, we are 4/12/00-
Nutrient Loading and Eutrophication of Cindy Wise/ 3/9/00 & NPS dropping this 5/1/00- 4/12/00-
8 1999/436-10 [ $ 244941 | 9-175-256-0 [Crowley Lake Sallie Robert Jellison/(760)935-4867 | 6 (530)542-5408 | 10/21/99-1/18/00 3/23/00 3/29/2000 requirement. 4/4/2000 3/28/03 4/12/00 4/13/00/5/900/7/6/00 E 8/1/2000
Still awaiting
return from
contractor
12/10/01, they
are holding for
Received 1 something from
final, some Mendocino Co.
changes had not| 12/21, SB
Five-County Effort: Sediment been made, 1/10/02, DGS
Reduction and Fish Migration Barrier Michele Fortner/ 4/3/2000- requested again| 7/1/01- 6/7/6/11/ 6/18/01,9/5/01, 1/10/02, 1/15, Ex
4 2000/436-11 [ $ 348,000 | 1-027-251-0 [Actions Angie Mark Lancaster/530/623-1351 | 1 707/576-6706 | 10/21/99-1/18/00 11/30/00 12/8/00/3/1/01 3/7/2001, 4/4/01 4/17/01 5/31/03 6/13/6/18 1/15/02 1/29/02
Orange County Landscape Performance Wanda Smith/ 10/15/00-
5 1999/436-10 [ $ 100,000 [ 0-049-258-0 |Program Pam Joseph Berg/(714)963-3058 8 (8)632-4468 | 10/21/99-6/11/03 |  3/28/2000 4/17/2000 4/27/CW4/27/ WS53|  7/11/2000 12/31/01 7/17/00 7/21/00/8/16/00 g 10/10/2000
Betty Yee/ 9/1/2000-
6 1999/436-10 [ $ 350,000 | 0-052-255-0 [Panoche Creek Revitalization Project Angie Morris Martin/(559)227-2489 | 5F (8)421-5128 | 10/21/99-1/18/00 4/5/2000 05/24/00 06/04/00 07/28/00 12/31/03 7/28/00, 8/9/00, 9/11/00 09/28/00
Protecting the San Juaquin River Kelley Briggs/ 7/15/00- 5/10/00/ 5/19/2000,-/-, 6/13/00,
7 1999/436-10 [ $ 154,339 [ 0-032-255-0 |through Outreach Angie Mark Cady 5S | (916)255-3090 [10/21/99 - 1/18/00| 4/13/2000 4/18/2000 4/13 4/28 6/30/03 5/15/00 6/13/00 6/26/00
Dennis Heiman/ 9/7/00- (8/11/00/8/15/0
8 2000/436-11 [ $ 130,000 | 0-056-255-0 |Conservation Easements for Ag Lands Angie Olen Zirkle/(916)852-2000 5R | (530)224-4851 |10/21/99 - 1/18/00|  5/1/2000 8/14/2000 2/28/02 0/8/16/00 8/16/00, 8/31/00 2/27/2001
Chris Zachariadis/(831)758- Cyndee Jones/ 1/1/01- (10/9/00/10/9/0 10/20/00, 1/9/01, 2/26/01,
9 2000/436-11 [ $ 345,600 | 0-097-253-0 [Demonstration Farm and Outreach Angie 1469 B8] (8)629-4646 | 10/21/99 - 1/18/00|  6/20/2000 10/9/2000 2/28/04 | 0/10/18/00 2/26/01 3/13/2001
Sediment Reduction in Sonoma Creek - Rebecca Lawton  707-996- Carmen Fewless/ 12/15/00- 12/18/2000to C.0.;3/6 to
10 2000/436-11 [ $ 309,500 | 0-125-252-0 [Annadale State Park Sallie 0712 2 (510)622-2316 |10/21/99 - 1/18/00| 6/27/2000 - 9/22/00 12/5/2000 12/31/02 12/6/ contractor;3/28 to acct. yes 4/13/01
Linda Pardy/( 11/1/00- |10/23/10/27/1
11 2000/436-11 [ $ 31,425 | 0-096-259-0 |Citizen Watershed Monitoring Program Carolee Hiram ?/(619)299-4484 9 619)627-3932 |10/21/99 - 1/18/00| 6/29/2000 8/20 - 10/23/00 2/28102 0/30 10/30/00 2/22/2001
Rita Schmidt Sudman/(916)444- Jeff Allred 12/1/00- |10/5/10/11/10/,
12 2000/436-11 [ $ 82,030 | 0-090-257-0 |[Salton Sea Education Program Pam 6240 7 | (760) 776-8946 |10/21/99 - 1/18/00| 7/12/2000 8/21 9/8 10/5 5/31/02 13 10/16/11/20 yes 1/29/2001
Irrigation Mgmt Reduces Tailwater: A Jeff Allred 11/1/00-
13 2000/436-11 [ $ 264,902 | 0-082-257-0 [Demonstration Pam Juan Guerrero/(760)352-9474 7 | (760) 776-8946 |10/21/99 - 1/18/00| 7/14/2000 9/ - 12/31/03 | 9/8-9/8/9/14 9/15/10/10 B 3/28/2001
Peggy Olofson
Sediment Reduction and Habitat replacng Linda Returned for
Enhancement in the San Lorenzo Creek Carla Schulthesis/(510)670- Spencer/ 8/8/2000/8/22/| corrected format 3/1/01 - 12/28/00/4/10/01/5/24 to
14 2000/436-11 [ $ 350,000 | 0-131-252-0 [Watershed Sallie 5576 2 (510)622-2420 [10/21/99 - 1/18/00 00 8/8&10/10 10/12/2000 11/16 10/31/02 DGS yes 6/8/2001
Walker Creek Watershed Enhancement Dale Hopkins/ 12/15/00-
15 1999/436-10 [ $ 130,000 [ 0-083-252-0 |Program Sallie Nancy Scolari/(415)663-1170 2 (510)622-2362 [10/21/99 - 1/18/00|  8/2/2000 - 9/8 9/14 6/30/03 |9/14/9/14/9/18 9/19/00/11/20 yes 1/10/2001
Instream and Riparian Habitat
Enhancement on Salsipuedes/El Jaro Scott Phillips/ 12/15/00- |12/7/00/12/7/0|
16 2000/436-11 [ $ 48,339 [ 0-120-253-0 |Creek Angie Kate Rees/(850)569-1391 B (805)549-3550 |10/21/99 - 1/18/00|  8/2/2000 8/31 8/31/-10/19 11/15 4/30/02 | 0/12/15/00 | 12/14/00, 2/9/01, 3/23/01 4/24/2001
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Rangeland Water Quality Management:
Planning, Implementation and Chris Chaloupka/
17 2000/436-11 [ $ 236,910 | 0-118-250-0 [Effectiveness. Carolee Mel George/(530)752-1720 | DWQ [ (916) 657-0703 | 10/21/99 - 1/18/00|  8/7/2000 ? 11/13 11/29 1/1/01- Contractor 3/13/01
Petaluma Watershed Sediment 12/14/2000;3/12 to
Retention and Riparian Restoration Leandra Swent/(707)794-1242, Carmen Fewless/ 12/1/00- contractor;3/22 to Act.; 3/22
18 2000/436-11 [ $ 269,700 | 0-121-252-0 [Program Sallie ext3 2 (510)622-2316 [10/21/99 - 1/18/00|  8/8/2000 8/8 9/22/10/16 12/5/2000 6/30/03 12/5/2000 DAS Chief; 3/23 DGS yes 4/10/2001
1/4/DGS 6/18; 1/29/03
Los Angeles Volunteer Monitoring and Nancy Ngugi 01/01/01- amend processed; 5/5 to LP
19 2000/436-11 [ $ 95,000 | 0-123-254-1 |Education Janie Carrie Wolf/(310)519-3181 4 213/576-6786 |10/21/99 - 1/18/00| 8/16/2000 - 10/00 12/10/2000 | 04-01-03 | 12/14/2000 for review; yes 6/29/2001
Monitoring of Sediment Parameters: Lauren Clyde/ 12/15/00- | 11/30/11/30/1| 12/11/00, 1/17/01, 2/7/01,
20 2000/436-11 [ $ 154,820 [ 0-110-251-0 |Garcia River Angie Peter Dobbins/(707)882-3086 1 (8)590-2674 | 10/21/99 - 1/18/00| 8/28/2000 9/16/2000 9/16/2000 10/15/2000 1/1/03 1/30 2/9/01 2/23/2001
Management Practices for Livestock Karen Christensen/(831)464- Bill Arkfeld/ 1/1/01-
21 2000/436-11 [ $ 121,140 [ 0-140-253-0 |Owners Angie 2950 g 805/542-4627 |10/21/99 - 1/18/00|  9/1/2000 10/20/2000 10/31/00/12/1/00 1/4/2001 11/30/02 | 1/4/1/4/1/5 1/8/01, 2/16/01 5/24/2001
Erosion and Nutrient Management in Melanie Bojanowski/(831)424- Alison Jones/ 8- 2/1/01- (1/29/01/1/31/0
22 1999/436-10 [ $ 311,000 | 0-147-253-0 [Salinas and Pajaro Angie 1036x124 8] 629-4646 10/21/99 - 1/18/00|  9/1/2000 10/12/2000 10/18/2000/11/21 1/29/2001 2/28/03 1 1/21/01, 3/19/01 5/15/2001
Public Outreach and Education in Kathleen Thomasberg /(831)755 Alison Jones/ 8- 2/2/01- (12/28/00/1/8/0
23 2000/436-11 [ $ 288,000 | 0-148-253-0 [Salinas Valley Angie 4860 B8] 629-4646 10/21/99- 1/18/00 |  9/1/2000 10/12/2000 10/18/2000/11/20 12/28/2000 8/31/02 1/1/10/01 1/10/01, 2/14/01 9/4/2001
Manure Management at Equestrian Ronald Harben/(925)371- Dale Hopkins/ 10/11/2000- 3/15/01 - 3/14/01;3/28 to
24 2000/436-11 [ $ 350,000 | 0-160-252-0 [Facilities Sallie 0154x41 2 (510)622-2362 | 10/21/99- 1/18/00 | 9/25/2000 10/10/2000 scheduling 11/28 6/30/03 2/27/2001 Contractor;4/17 to DGS yes 4/26/2001
Moro Cojo Slough: NPS Alison Jones/ 8- 2/1/01- 1/31/1/31/
25 2000/436-11 [ $ 340,000 | 0-152-253-0 [Implementation Project Angie Tricia Lowe/(831)632-4477 8 629-4646 10/21/99- 1/18/00 |  8/14/2000 10/12/2000 10/18/2000/11/21 11/1/02 21612126/ 3/15/01, 3/26/01 5/30/2001
Christine
Alhambra Creek Erosion and Sediment Shirley Skaredoff/ (925)313- Boschen/ Finalizing - due| 4/01/01 - 3/15t0 C.O.; 3/26 to
26 2000/436-11 [ $ 170,143 | 0-159-252-0 |Reduction Sallie 3204 2 (510)622-2346 | 10/21/99-1/18/00 9/6/00 10/10/00 10/11-11/16 12/8 1/17/04 2/23/2001 contrator yes 6/8/2001
Finalizing
11/20 - returned
Erosion Reduction in the Salton Sea Jeff Allred for correction | 12/1/00-
27 2000/436-11 [ $ 113,605 [ 0-139-257-0 |Watershed Pam Khaled Bali/(760)352-9474 7 | (760) 776-8946 | 10/21/99- 1/18/00 | 9/15/2000 10/20/2000 10/23/2000 12/13 11/30/03 3/19/2001 g 7/20/2001
Imperial Valley Fiber Mat Technology Nadim Zeywar 4/1/01-
28 1999/436-10 [ $ 125,000 [ 0-168-257-0 |BMP, Pam David Brashaw/(760)339-9382 | 7 | (760) 776-8942 | 4/1/01-12/31/03 9/19/2000 10/20/2000 Finalizing 12/31/03 4/13/5/14/6/15 El 8/13/2001
Final due 12/8 -
Clean Marina& In Water Hull Cleaner Carrie Katsumata/ (213)576- Macaria Flores Received  |04/01/01- 3/1/6/12; 3/26/03 amend.
29 1999/436-10 [ $ 87,382 | 0-144-254-1 [Program Janie 6645 4 213/576-5733 [ 10/21/99- 1/18/00 9/21/00 10/20-10/31 10/30/00 1/02/00 04/30/03 2/27/2001 | Processed; 5/9 DAS Chief; yes 7/13/2001
Bill Arkfeld/ 4/1/01/6/1
30 2000/436-11 [ $ 72,220 | 0-158-253-0 [Kings Creek Sediment Control Project Angie Jerry Busch/(831)457-1741x200( 3 805/542-4627 | 10/21/99- 1/18/00 |  9/27/2000 10/20/2000 10/31/2000/11/28 2/15/2001 5/04 2/26/01 3/15/01, 3/29/01 5/24/2001
Morro Bay Volunteer Monitoring Richard Watkins/ (805)995- Karen Worcester/ 1/1/01- (12/14/12/15/1
31 1999/436/10 | $ 240,000 | 0-124-253-0 [Program Angie 2257 B (805)549-3333 | 10/21/99-1/18/00 ? 11/13/2000 10/17/10/31 11/16 12/31/03 2/18 12/18/00, 3/8/01 4/9/2001
Nontoxic Recreational Boat Hull Paint Pete Michael/ 02/01/01-
32 2000/436-11 [ $ 129,283 | 0-145-259-0 |Demo Janie Leigh Johnson/ (858)694-2852 [ 9 (858)467-2990 | 10/21/99-1/18/00 | 10/13/2000 11/16 11/29 Final 12-31-04 | 2/20/2001 2/22/2001 yes 7/27/2001
Rangeland Stewardship in So. Alameda Ronald Harben/(925)371- Peggy Olofsen/ 3/15/01 - 3/14/2001;3/29 to
33 2000/436-11 [ $ 350,000 | 0-161-252-0 [Creek Sallie 0154x41 2 (510)622-2402 | 10/21/99-1/18/00 | 10/20/2000 In review 6/30/04 2/27/2001 contractor;4/17 to DGS yes 4/26/2001
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